

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	05 July 2026
Team ID	
Project Name	Visualization Tool for Electric Vehicle Charge and Range Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a member, I have collected the EV charging and battery dataset required for the project.	2	High	Sibgathulla Khan
Sprint-1		USN-2	As a member, I have imported the EV dataset into Tableau for analysis.	2	High	Venkata Maneesha Rachaneni
Sprint-1	Data Preparation	USN-3	As a member, I have cleaned the dataset by handling missing and duplicate values.	3	Low	Sibgathulla Khan
Sprint-1		USN-4	As a member, I have created calculated fields required for charge and range analysis.	2	Medium	Suraboyina Chenna kesava

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1		USN-5	As a member, I have transformed and validated the dataset for visualization.	2	High	Suraboyina Chenna kesava
Sprint-2	Data Visualization	USN-6	As a member, I have created battery charge level visualizations.	3	Medium	Akshaya Reddy
Sprint-2		USN-7	As a member, I have created charging time and energy consumption charts.	3	Medium	Venkata Maneesha Rachaneni
Sprint-2		USN-8	As a member, I have created range analysis dashboards using Tableau.	5	High	Venkata Maneesha Rachaneni
Sprint-2	Dashboard	USN-9	As a member, I have developed an interactive dashboard with filters and KPIs.	5	High	Sibgathulla Khan
Sprint-2		USN-10	As a member, I have integrated all visualizations into a single dashboard.	3	Medium	Sibgathulla Khan
Sprint-2	Story	-USN 11	As a member, I have tested the dashboard and verified the accuracy of all visualizations.	2	High	Venkata Maneesha Rachaneni

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 June 2026	29 June 2026	12	27 June 2026
Sprint-2	20	6 Days	30 June 2026	05 July 2026	21	01 July 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.